

Hydro One Networks Inc.

483 Bay Street  
7th Floor South Tower  
Toronto, Ontario M5G 2P5  
HydroOne.com

**Joanne Richardson**

Director, Major Projects and  
Partnerships

C 416.902.4326

Joanne.Richardson@HydroOne.com

**BY EMAIL AND RESS**

February 6, 2025

Mr. Musab Qureshi  
Manager of Generation & Transmission  
Ontario Energy Board  
Suite 2700, 2300 Yonge Street  
P.O. Box 2319  
Toronto, ON M4P 1E4

Dear Mr. Qureshi,

**EB-2022-0140 – Hydro One Networks Inc. Section 92 – Chatham to Lakeshore Project – Notification of Project Completion**

In accordance with the Ontario Energy Board’s (“OEB”) Decision and Order regarding Hydro One’s leave to construct application for the Chatham to Lakeshore Project (“CxL Project” or “Project”), dated November 24, 2022 Hydro One is pleased to inform the OEB of the Project’s completion.

The CxL Project was successfully completed and placed in service on December 17, 2024, approximately one-year ahead of the forecast completion date provided in the leave to construct Project Schedule at Exhibit B, Tab 11, Schedule 1 of that Application.

Sincerely,



Joanne Richardson

c/ Intervenors of record in EB-2022-0140  
OEB Registrar